QTRC
505 East Huntland Drive

Suite 250
Austin, TX 78752

May 5, 2015
TRC Solutions Project No. 182978

Mr. Gary Moore
U.S. EPA Region 6

1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

Re:  Weekly Progress Report
Falcon Refinery Superfund Site
Ingleside, San Patricio County, Texas
TXD 086 278 058

Dear Mr. Moore:

On behalf of the National Oil Recovery Corporation (NORCO), TRC Solutions (TRC) submits
this Weekly Progress Report on the Removal Action Activities at the Falcon Refinery Federal
Superfund Site to the United States Environmental Protection Agency for your review.

If you have any questions, comments, or concerns, please do not hesitate to contact me at
(512) 699-9931.

Sincerely,
TRC

Alonzo G. Arredondo
Senior Geologist
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WEEKLY PROGRESS REPORT - Falcon Refinery Federal Superfund Site,
Ingleside, TX;

1. TASKS NECESSARY TO COMPLETE THE REMOVAL ACTIONS

Tank 10 — Continue the removal of the tank.

Tank 21 — This tank base contains K-169 from Tanks 17, 18, 21, 23, 24, 10 and 27. This
waste must be transported and disposed of at U.S. Ecology facility in Robstown, TX.

Tank 7 — This tank requires the removal of liquids, tank bottoms and demolition.
Tank N1 — This tank requires the removal of liquids, tank bottoms and demolition.
Tank N2— This tank requires the removal of liquids, tank bottoms and demolition.
Butane Tank - This tank requires the removal of tank bottoms and demolition.
Tank 30 — This tank requires the removal of liquids, tank bottoms and demolition.
Tank 12 - This tank requires the removal of liquids, tank bottoms and demolition.

Facility Pipes — The pipes that contain material will be carefully handled to allow for the
removal of the contents within them.

2. THE SCHEDULE OF ACTIVITIES TO COMPLETION DATE (April 9, 2012)

Tank N1 — Removal of liquid, bottoms and demolition: December 23, 2011
Tank N2 — Removal of liquid, bottoms and demolition: December 23, 2011
Tank 7 — Removal of liquid, bottoms and demolition: March 16. 2012

Tank 21 base — Transportation/disposal of K-169 waste: December 23, 2011
Butane Tank - Removal of bottoms and demolition: December 23, 2011

Tank 30 — Removal of liquid, bottoms, roof and demolition: January 27, 2012

Tank 12 — Removal of liquid, bottoms, roof and demolition: January 20, 2012

Tank 26 — Treatment of water, recycling of oil, centrifuging
sludge, and disposal of residual solids at U.S. Ecology: April 9, 2012
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Facility Pipes — The material that remains in the facility piping will be removed as the
tanks and connecting pipelines are demolished.

Refinery Units — The proposed demolition of the refinery units may begin in the eastern
section of Process Area #1 (south of Tanks N1 and N2). A proposal for the demolition of
a portion of Process Area #1 has been obtained and is being evaluated.

3. PROJECT ACTIVITIES COMPLETED THIS REPORTING PERIOD (DEC 5 - DEC 9, 2011)

Demolition of Tank 10 - On December 8, 2011 we began demolishing Tank 10. This
tank came down without any problems. The tank will be demolished and the steel will be
recycled in Corpus Christi, TX. The lower side walls of the tank were flattened to the
floor.

4. ACTIVITIES PLANNED FOR NEXT WEEK (DEC 12 - 16, 2011)

Tank 10 Demolition — The demolition of Tank 10 will continue this week provided
weather allows the equipment into the work area. The tank demolition and recycling is
expected to be completed by December 16, 2011.

Evaluation of proposal to begin removing former refinery operational units.

Contact TCEQ for an update on the Tank 26 Discharge Permit.

5. ISSUES ENCOUNTERED

Treatment of Water - We have evaluated the groundwater conditions at the site and plan
to demonstrate that groundwater is deeper than the depth at which the TCEQ has
opined. The irrigation fields and evapo-transpiration parameters in the discharge
application have been revised to conform to the approach that has been recommended
by the TCEQ. This effort will support granting an approval of the wastewater permit for
the treatment and discharge of water in Tank 26. On November 17, 2011 NORCO
submitted a response to the TCEQ's October 25, 2011 comments to the application for
the permit to discharge wastewater. We anticipate that treatment of wastewater will
begin after the TCEQ authorizes the wastewater discharge permit application. The
length of treatment will be dependent upon the approved treatment parameters.
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